
 
OFFICIAL NOTICE & AGENDA 
REGULAR MEETING 

 
MEETING: Wausau Water Works Commission 
DATE/TIME: Tuesday, March 3, 2026 at 11:00 AM 
LOCATION: Wausau City Hall — Council Chambers 

407 Grant Street, Wausau WI, 54403 

MEMBERS: 
Mayor Doug Diny (P) Aaron Griner 
Jim Force Deb Hadley 
Peter Gelhar   

  
1 Consideration of the minutes of the preceding meeting(s). 
   February 3, 2026 Regular Wausau Water Works Commission Minutes  
2 Director's Reports. 
   a.  Lead and Copper Rule Improvements (LCRI) Compliance Date November 1, 2027.  
   b.  Corrosion Control Treatment Optimization Study Update and Timeline  
   c.  Water Rate Increase History  

   d.  Updates on the Headworks Screening Project, Cherry St Lift Station Project and the Status 
of Approval for Class A Biosolids 

 

3 Discussion and Possible Action. 

   
a.  Approving Amendment #2 to the contract with Clark Dietz for the Cherry St and 

Crocker St Lift Stations. 
 

   b.  Approving the Sole Source Purchase of a Backhoe for the Water Department.  
4 Adjournment. 
  

 
*Next meeting is scheduled for Wednesday, April 8, 2026 @ 11:00 AM. 

 
Mayor Doug Diny, President 
 
NOTICE POSTED AT CITY HALL (407 GRANT STREET) AND 
TRANSMITTED TO THE OFFICIALLY DESIGNATED NEWSPAPER 
DATE: 02/25/2026 
TIME: 3:15 PM 
POSTED BY: Wausau Water Works  

This meeting can be viewed on YouTube 
and Channel 981 on Cable TV 

  
In accordance with the requirements of Title II of the Americans with Disabilities Act of 1990 (ADA), the City of 
Wausau will not discriminate against qualified individuals with disabilities on the basis of disability in its 
services, programs or activities. If you need assistance or reasonable accommodations in participating in this 
meeting or event due to a disability as defined under the ADA, please call the ADA Coordinator at (715) 261-
6622 or ADAServices@wausauwi.gov to discuss your accessibility needs. We ask your request be provided a 
minimum of 72 hours before the scheduled event or meeting. If a request is made less than 72 hours before the 
event the City of Wausau will make a good faith effort to accommodate your request. 
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OFFICIAL MINUTES 
REGULAR MEETING 

 
MEETING: Wausau Water Works Commission 
DATE/TIME: Tuesday, February 3, 2026 at 11:00 AM 
LOCATION: Wausau City Hall — Council Chambers 

407 Grant Street, Wausau WI, 54403 

MEMBERS: 
Mayor Doug Diny (P) Aaron Griner 
Jim Force Deb Hadley 
Peter Gelhar   

 
Members Present: Doug Diny, Jim Force, Deb Hadley, Peter Gelhar, Aaron Griner 
Members Not Present:   
Members Excused:  
Present 5, Not Present 0, Excused 0 
 
Noting the presence of a quorum, the Chairperson called the meeting to order at 11:01 AM. 
  
1 Consideration of the minutes of the preceding meeting(s). 

   

December 2, 2025 Regular Wausau Water Works Commission Minutes  
Introduction of the new Water Commissioner, Aaron Griner. 

• Motion to Approve the minutes of December 2, 2025 by Gelhar, Seconded by Hadley. 
Motion carried 5-0. 

2 Director's Reports. 
Report placed on file. 

   

a.  Drinking Water Division Updates- Leak Detection Results for 2025, 2025 Main Breaks and 
Repairs, 2025 Meter Exchanges, 2025 Locates completed, No water calls, 2026 Main 
Breaks/ Service Leak 

 

 
Force asked if the 26 main breaks and 32 service leak repairs were from the Leak Detection 
Study or prior work. Boers confirmed they were included along with other identified issues. 
Westrum Leak Detection, contracted for acoustic surveys every other year, has two visits 
remaining (2027 and 2029) and costs little over $10,000 every other year. Asterra Leak Detection 
will conclude next year.  Griner asked about water meter replacement timeline; Boers hopes 
within two years, depending on regulations and staffing. Lindman noted new meters' life span of 
20 years versus 10 previously, resulting in better replacement schedule once these are all 
changed. 

   

b.  Drinking Water Division- Federal Lead and Copper Rule Revisions (LCRR) Update  
 

Boers reported that EPA’s Lead and Copper Rule Revisions require annual notices to customers 
with galvanized, lead, or unknown service lines. Utilities must now track private service materials 
and update inventory through DNR/EPA. Homeowners are asked to self-report with photos or 
contact CIP for verification; updates are recorded in GIS. Notices will continue until all services 
are confirmed non-lead or replaced. Lindman noted progress: initial estimate of 8,000 lead 
services reduced to about 7,100 as inventory is verified. 

   

c.  Wastewater Updates: Headworks Screening Project and Cherry Street Lift Station.  
 

Brooks updated the commission on the Headworks screening project and Cherry Street Lift 
Station. Existing screens are 15 years old and unserviceable; replacements will be done one at a 
time. 
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d.  Wastewater WPDES Permit Update  
 

Brooks reported WPDES permit comments were submitted via email (attached). Final approval 
from DNR for Class A biosolids has not been received, so sludge continues to be tested and 
treated as both Class A and Class B for the past two years to show compliance. Hadley 
suggested involving legal to expedite resolution; Force noted the cost impact. Lindman stated 
prior outreach to the Assistant Secretary received no response. Brooks will follow up again. 

3 Discussion. 

   

a.  Discussion on Water Rate Comparisons  
 

Boers reviewed water rate comparisons from PSC data for Marathon County, AB Class Utilities, 
and statewide rankings. Force suggested sharing this with ratepayers in a Q&A format; Hadley 
proposed including it in the newsletter. Griner questioned sustainability of current rates; Boers 
noted an analyst will review in spring and suggested small annual increases (3–4% like WPS) to 
avoid large jumps. Groat explained PSC allows short-form increases of up to 5%, haven't done 
one in a while and full-rate cases require supporting materials; PILOT funds ($1.5M water, $485K 
sewer) support general city operations and cannot be eliminated. Lindman emphasized rising 
costs and the need for periodic adjustments to mitigate future impacts. Force requested a visual 
of rate increases over the past 10–15 years. Lindman noted that's only for water; the sewer is 
separate.  

   

b.  Update on the solar array project and possible schedule  
 

Lindman reported that once RFP responses are received, staff will review and forward them to 
the Finance Committee, considering regulatory changes, project timing, and tax credits since the 
July 4th construction schedule will not be met. EPA grant results are expected May/June 2026. 
Griner noted Finance previously voted against sole source but believed paying 5% upfront before 
July would meet the deadline. Lindman clarified construction cannot start by July; design and 
bidding will push start to August/September. Starting after July 4th shortens the completion 
deadline to end of 2027 (vs. 2028) but still allows 30% tax credits, with potential for additional 
credits based on census data and American-made materials. 

   

c.  Discussion on the annual Payment in Lieu of Tax (PILOT) paid to the city by Wausau Water 
Works 

 

 
Lindman reported the PSC-established PILOT is about $2M; the City is forgiving $400K–$500K. 
Water portion is $1.59M and sewer about $485K. Council set these amounts during budget 
meetings. Finance is finalizing year-end and working with Ehlers on future rate case analysis, 
including operations, capital costs, and debt service. Groat noted Workday implementation 
delayed closing books, but the goal is for early completion this year, aiming to meet PSC filing 
deadline without extensions as in previous years. PSC report includes financial and statistical 
data. Force discussed PILOT applicability. Groat recapped PSC mandates PILOT for utilities; 
other nonprofits only pay if negotiated. Examples include Curling Club agreement. Lawsuits have 
challenged enforceability for nonprofits. Old water plant is excluded from PILOT calculation; 
demolition costs are covered by City. Ownership transfer is still under utility but could be updated 
to City. Council approves PILOT via resolution; PSC calculates based on assets and tax rates. 
Utilities can pay less if Council authorizes. Griner raised concerns about perceived “double-
dipping” for taxpayers and asked if a private utilities sector would pay taxes or comparable if we 
were to go through WPS for water services or another provider. Groat will confer with City 
Assessor; state statutes govern tax obligations, whether a private utility would pay real estate 
taxes to the city but she will follow-up. 

4 Adjournment. 
Next meeting scheduled March 3, 2026 at 11:00 AM. 

• Motion by Griner, Seconded by Force, to Adjourn. Motion carried. Meeting adjourned at 
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12:08 PM.  

   

The recording of this meeting may be viewed on  
YouTube @CityofWausauMeetings   

 

City of Wausau 
(715) 261-6500 | clerk@wausauwi.gov 

wausauwi.gov 
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Engineering 
Eric Lindman, Public Works Director 

 
DATE: March 3, 2026 
TO:  Wausau Water Works Commission 
SUBJECT: Lead and Copper Rule Improvements (LCRI) Compliance Date November 1, 2027.  
 
PURPOSE 
 
Update on compliance deadline and operational changes that will be needed for compliance with 
LCRI Nov. 2027. 
 
BACKGROUND 
 
Two years ago, the USEPA introduced updates to the Lead and Copper Rule. The update is called 
the Lead and Copper Rule Improvements (LCRI).  Within these updates are some significant 
changes and increased compliance mandates that will impact Wausau Water Works both in time, 
resources and increase operational costs.  Some of the significant changes: 
 
       1. Lead Action Level will be reduced from 15ppb to 10ppb.  We have in the past met our 
compliance of 15ppb, but we have been close to the 10ppb which we may exceed in our annual 
sampling.  This will trigger actions required by the utility. 
 
       2. We already have to complete an LSL inventory for both the public and the private side. 
 Significant time and effort is being used to prepare and submit this inventory annually. 
 Updating this inventory takes significant time and resources to determine unknown service line 
types.  The private side service Verifications are extremely difficult to determine as we need to 
rely on property owners to give access.  We are also spending money on completing hydro 
excavations to identify service line types. 
 
       3. Sampling will now be required twice a year, doubling the amount of sampling we are 
required to complete.  Due to the increased number of samples at each location, which will now 
include a 5th liter sample, we will not be able to reliably rely on the property owners to properly 
take these samples.  Staff will likely have to complete the sampling and all the scheduling to 
enter the properties. 
 
       4. The city will be required to remove all LSL's from the distribution system by 2037, 
depending on how many LSL's we have remaining after 2026, replacements will determine the 
number of annual replacements required.  We will need to replace a minimum of 10% per year to 
meet the 2037 deadline.  This is why it has been so important to access the USEPA LSL 
replacement funding. This reduces our annual obligations moving forward.  Once this funding is 
no longer available, the homeowners will be fully responsible for their own replacement, unless 
the city council decides to fund private replacements.   
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Wausau Water Works Commission approved a mandatory LSL replacement ordinance and sent 
it to the city council for their approval.  The ordinance was not approved by the city council and 
so there is no method currently for the city to mandate a replacement.  This will be required 
beginning in 2028, so I would expect this ordinance to be brought back to the city council in the 
coming year. 
 
RECOMMENDATION 
 
NA 
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Upcoming Lead and Copper Dates for Public Water Systems (Nov. 2025 — Nov. 2027) 
Key actions for Community Water Systems (CWS) through the Lead and Copper Rule Improvements (LCRI) compliance date of Nov. 1, 2027. 

2027 

Systems with LSL, GRR, or Unknown ALL CWS ALL CWS 

O Submit an updated inventory if 

you have made changes since last 

approved by DNR before delivering 

2025 consumer notices. Otherwise, 

deliver 2025 consumer notices 

according to the most recently 

approved inventory. 

consumer notifications, using your 

most recently approved inventory. 

O By July 1, 2026: Submit 

Consumer Notice Certification Form 

and one copy of each notice type to 

DNR for 2025 consumer 

notifications. 

Ol By July 1, 2026: Include required 

inventory statement in the CCR, 

noting how consumers can access the 
inventory. 

Systems with LSL, GRR, or Unknown 

Systems Sampling for Lead & Copper in 

2026 

Ol Submit updated Monitoring Site 

Plan to DNR (if applicable). 

Ol Submit an updated inventory if 

you have made changes since last 

approved by DNR before delivering 

2026 consumer notices. Otherwise, 

deliver 2026 consumer notices 

according to the most recently 

approved inventory. 

O By Dec. 31, 2026: Deliver 2026 

consumer notifications, based on your 

most recently approved inventory. 

O By July 1, 2027: Submit 

Consumer Notice Certification Form 

and one copy of each notice type to 
DNR for 2026 consumer notifications. 

Ol By July 1, 2027: Include required 

inventory statement in the CCR, noting 

how consumers can access the inventory. 

By Nov. 1, 2027, submit to DNR: 

Ol Baseline inventory & Public 

Accessibility Certification Form. 

O List of schools & licensed childcare 

facilities; or certify there are none. 

O_ Waiver request for non-lead 

validation (if applicable). 

Systems with LSL, GRR, or Unknown Service 

O ByNov. 1, 2027: Submit Service Line 

Replacement Plan to DNR. 

Ol By Dec. 1, 2027: Deliver 2027 

consumer notifications based on the 

baseline inventory. 

Ongoing requirements 

Systems Sampling for Lead & Copper in 

2027 

Systems with LSL or GRR Service Lines, or on 

Standard Monitoring 

O Submit updated Monitoring Site 

Plan to DNR (if applicable). 

O Submit updated Monitoring Site Plan 

and Tap Sampling Protocol to DNR (if 

applicable). 

associated reporting. 

connectors when encountered. 

Tier 1 Public Notice: If the 90th-percentile lead result exceeds the Action Level, issue notice within 24 hours and complete 

Material identification and information collection during normal operations: Record materials of service lines and 

New customer notification: At service initiation, notify customers if their service line is LSL, GRR, or Unknown. 

e Non-Lead Systems Only: If an LSL or GRR is discovered, notify DNR within 60 days. 

For technical assistance: Email Jacobs at Wisconsin.LSLI 
| 

vacobs Regulatory questions: Contact your DNR Lead & Copper Field Representative 

Following Nov. 1, 2027 

LCRI Compliance Date 

Key provisions include: 

For more information: 

Refer to the EPA's National 

Primary Drinking Water 

Regulations (40 CRF Part 141): 

Acronyms: CCR - Consumer Confidence 

Report | DNR — Wisconsin department of 

Natural Resources | GRR - Galvanized 

requiring replacement | LCR — Lead and 

Copper Rule | LSL— Lead service line | 

pg/L - micrograms per liter 

ijacobs.com, call 414-465-8649, or fill out our online form: Opt-in Form 
Version: February 2026 

Some dates may be subject to change
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Wausau Water Works 
Scott Boers, Water Operations Superintendent 

 
DATE: March 3, 2026 
TO:  Wausau Water Works Commission 
SUBJECT: Corrosion Control Treatment Optimization Study Update and Timeline  
 
PURPOSE 
 
Update on the timeline for corrosion control treatment optimization 
 
BACKGROUND 
 
In 2021, WDNR required Wausau Waterworks to do a Corrosion Control Treatment 
Optimization Study. This study is mandated by EPA.  
 
In 2022, we began the study, and it has been ongoing ever since. Our study, including results and 
recommendations are due to DNR by March 31st, 2026. DNR will then have until September 
30th to provide a response to the study and findings. We will then have two years to install 
optimized corrosion control treatment prescribed by the DNR.  
 
We will bring back the report and DNR findings once completed. 
 
RECOMMENDATION 
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Wausau Water Works 
Scott Boers, Water Operations Superintendent 

 
DATE: March 3, 2026 
TO:  Wausau Water Works Commission 
SUBJECT: Water Rate Increase History  
 
PURPOSE 
 
Water Rate Increase History 
 
BACKGROUND 
 
Per the Commission’s request, attached are the rate increase history from 1986 to the present, 
representing a span of forty years. In 1987, the quarterly cost for water service using 18,700 
gallons (25 units) was $31.65; in 2026, the same usage totals $165.15. Rate schedules for both 
1987 and 2026 are also included. 
 
Additionally, the 2024 PSC Report lists the Net Utility Plant at $104,082,682. While 1987 data 
could not be located, the Net Utility Plant in 1997 was $18,232,196. 
 
RECOMMENDATION 
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Date Full or Simplified 
Rate Case

Average or Overall 
Increase

Project or Reason

7/1/2023 Full 64% New Facility and PFAS Removal Plant
1/1/2021 Full Step 2 3.55% New Facility 
7/1/2020 Full Step 1 27.69% New Facility
8/1/2019 SRC 3%
8/1/2018 SRC 3%
8/1/2017 SRC 3%
4/1/2015 Full 22% Winter of 2013-14
7/1/2010 SRC 3%
3/1/2006 Full 20% New Meter Reading System, Water Tower Painting

10/1/2001 Full Step 2 9% Plant Addition, Automation, Well Construction
9/1/1999 Full Step 1 13% Plant Addition, Automation, Well Construction

1994 Full Step 2 20% Plant Renovation
1992 Full Step 1 11% Plant Renovation
1987 Full 11% New Well, Shop Roof and addition, CO2 Equipment, tower Painting

Water Rate Increase- History
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RATE FILE

Public Service Commission of Wisconsin

Wausau Water Utility

Sheet No. I of I

Schedule No. Me-lMF

Amendment No.38

General Service - Metered - Multifamily Residential

Quarterly Service Charges

% - inch meter:
3A - inch meter:
I - inch meter:

lt/t - inch meter:
l% - inch meter:

2 - inch meter:

Ouarterl),
$ 2s.6s
$ 2s.6s
$ 42.00
$ s7.00
$ 72.00

$ 111.00

Monthlv
8.55
8.55

14.00
19.00
24.00
37.00

Ouarterly
s 180.00
$ 270.00
$ 480.00
$ 726.00
$ 1,050.00

$ 1,380.00

Monthl),
60.00
90.00

160.00
242.00
3s0.00
460.00

3 - inch meter:
4 - inch meter:
6 - inch meter:
8 - inch meter:

10 - inch meter:
l2 - inch meter:

Plus Volume Charges:

All water used quarterly: $5.58 per 100 cubic feet

Billing: Same as Mg-lR.

Combined Metering: Same as Mg-lR.

Multifamily Residential customers include master-metered multifamily dwelling units such as

condominiums, apartment buildings, and mobile home parks.

EFFECTIVE: July l,2OZ3
PSCW AUTHORIZATION: 6300-WR-l 06
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Wausau Water Works 
Ben Brooks, Wastewater Superintendent 

 
DATE: March 3, 2026 
TO:  Wausau Water Works Commission 
SUBJECT: Updates on the Headworks Screening Project, Cherry St Lift Station Project and the 

Status of Approval for Class A Biosolids  
 
PURPOSE 
 
Updates on the Headworks Screening Project, Cherry St Lift Station Project and the Status of 
Approval for Class A Biosolids 
 
BACKGROUND 
 
Headworks Screening Project Update: 

• Ahern & subcontractors mobilized: 06/16/2025 
• Substantial Completion Date: 10/15/2026 
• Final Completion Date: 11/15/2026 
• Start-up training of the East Hydrodyne Step Screen is scheduled for 02/25/2026. The 

installation of the West Screen will follow soon. 

 
Cherry Street Lift Station Project Update: 

• Integrity mobilized on site: 09/08/2025 
• Substantial Completion Date: 01/31/2026 (new lift station operating with demo work 

completed) 
• Final Completion Date: 05/15/2026 (all work complete with grass actively growing) 
• Start-up training of the new lift station and generator occurred on 02/20/2026. The old 

lift station will remain in service until E-Con and IGE finish electrical and mechanical 
changes required. 

 
Update on the Status of Approval for Class A Biosolids 

• On 02/04/2026- Angela Parkhurst from the WDNR emailed the following: "I have been 
told we should have an answer within the next couple of weeks as Fred's to-do list has 
been re-priortized. Things pile up quickly as more facilities go to Class A, and he is one 
guy for the whole state...I would not want his job! Anyway, thank you for your patience. 
If I can help answer any questions hile we wait, please reach out." 
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RECOMMENDATION 
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Wausau Water Works 
Eric Lindman, Public Works Director 

 
DATE: March 3, 2026 
TO:  Wausau Water Works Commission 
SUBJECT: Approving Amendment #2 to the contract with Clark Dietz for the Cherry St and 

Crocker St Lift Stations.  
 
PURPOSE 
 
Approve contract amendment #2 with Clark Dietz, engineering professional services, for the 
Cherry St and Crocker St Lift Station projects. 
 
BACKGROUND 
 
Wausau Water Works advertised a Request for Proposals (RFP) in 2022 for the design and 
bidding of five lift stations.  32nd Ave Lift Station (LS), Cherry St LS, Crocker St LS, Airport LS, 
Northwestern LS, and Greenwood Hills LS.  Wausau Water Works selected Clark Dietz to 
complete this work based on the different proposals received.  This planning and design concept 
was to design the upgrades to the LS's and as budgets allow finalizing the design and enter into 
subsequent contract with Clark Dietz, engineer of record, for the final design and construction 
oversight as needed.  To date, Greenwood Hills, Northwestern and Cherry St LS's have been 
updated. Crocker St LS is budgeted for upgrades in 2026 and the contract with Clark Dietz 
construction oversight is already approved and in place. 
 
This Amendment #2 to the Clark Dietz contract is for additional time on site required due to the 
construction contractor, Integrity Grading and Excavation (IGE), not meeting their construction 
timeline and needing a time extension.  Wausau Water Works will be negotiating with IGE 
regarding some of these costs as the costs have been due to some of their slow performance and 
completion of the project. Other reasons for the delay are weather and materials delay.  A 
significant reason for the delayed project was IGE submitted pumps that did not meet the 
specifications. The pump supplier threatened to sue the city if their pumps were not used.  Based 
on staff experience and engineer's input, Wausau Water Works denied the pump selection and 
IGE selected another pump that met the specifications.  No further issues or threats from the 
supplier of the original pump submittal. 
 
RECOMMENDATION 
 
Approve the contract amendment and staff will determine the share of the costs IGE will be 
responsible to cover. 
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City of Wausau 
CONTRACT FOR SERVICES 

Amendment #2 
(Design Professionals) 

 
 

1.  PARTIES. 
This is a Contract for Services (“Contract”) between the City of Wausau, Wisconsin, a municipal corporation (“City”) and Clark 
Dietz, Inc. (“Contractor”). 
 
The Contractor is a:  ☒ Corporation      ☐ Limited Liability Company  ☐ General Partnership 
   ☐ Sole Proprietor  ☐ Other:______________________________________ 
 
 
2.  PROJECT DESCRIPTION. 
Original - The project includes the construction inspection and oversight of the rehabilitation and reconstruction of the City’s 
Cherry St. Sanitary Lift Station as described in the attached proposal. 
 
Amendment #2 includes the following, in general, and is described in detail in the attachment: 
• This professional services contract price is being increased due to the construction contract not being completed on 

time.  The increased construction time is requiring additional resources onsite to properly inspect and oversee the final 
construction and start-up of the facilities.  Clark Dietz is the engineer of record for the project, and the City has 
requested that Clark Dietz complete the construction oversight, management, and startup of the facility, thereby 
increasing the time and resources being spent on this project. 

• The original Substantial Completion date for the Cherry St. lift station construction was October 24, 2025.  The original 
Final Completion date was November 21, 2025. 

• The Substantial and Final Completion dates were revised by Change Order No. 1.  The revised Substantial Completion 
date is April 24, 2026, and the Final Completion date is May 15, 2026. 

• It was necessary for Integrity Grading and Excavating, Inc. to request the Completion date extensions due to: 
o Integrity’s submittal of non-compliant pumps and the delay caused by their supplier. 
o The need for Integrity to make multiple return visits to the site to complete tasks. 
o Weather delays. 

 
3.  SCOPE OF SERVICES AND SCHEDULE OF PAYMENTS. 
 
A proposal and scope of services was prepared by Clark Dietz and is attached. 
 
Order of Precedence.  In the event of a conflict between the terms of this Contract and any of its Attachments, the terms of this 
Contract shall control and supersede any such conflicting term.   
 
4.  TERM AND EFFECTIVE DATE.   
This Contract shall become effective upon execution by the Mayor on behalf of the City, unless another effective date is specified 
in the Attachments in Section 3.  In no case shall work commence before execution by the City.   
 
The term of this contract shall be:  
The contract completion date, December 31, 2026. 
 
5.  ENTIRE AGREEMENT. 
This Contract, including any and all Attachments referenced in Section 3, constitutes the entire agreement of the parties and 
supersedes any and all oral contracts and negotiations between the parties.    
 
6.  COMPENSATION. 
 
In no event will the total compensation under this Contract exceed: 
Original Contract: $82,900.00 
Amendment #1: $140,800.00 
Amendment #2: $25,300.00 
Total Contract: $249,000.00 
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Rev. 2/11/2020-ServicesDesignProf 

 

 
7.  PAYMENT. 

(a) The City will pay the Contractor for the completed and accepted services rendered under this Contract at the 
price set forth in Section 6 and according to the schedule as set forth in the Attachments.  Payment shall be full 
compensation for services rendered and for all labor, material supplies, equipment and incidentals necessary to 
complete the services. 
(b) The Contractor shall submit invoices to the City on a monthly basis.  Invoices shall be due and payable within 
thirty (30) days from receipt of the invoice, except for any amounts disputed by City in good faith.   
(c) Payment for services shall not be construed as City acceptance of unsatisfactory or defective services or 
improper materials.  Contractor will not be compensated for unsatisfactory performance. 
(d) Final payment of any balance due the Contractor will be made upon acceptance by the City of the services 
under this Contract and upon receipt by the City of documents required to be returned or to be furnished by the 
Contractor under this Contract. 
(e) The City has the equitable right to set off against any sum due and payable to the Contractor under this 
Contract, any amount the City determines the Contractor owes the City, whether arising under this Contract or any 
other Contract. 
(f) Compensation in excess of the total Contract price, or for extra services will not be allowed unless authorized 
by an amendment under Section 16. 

  
8.  PROSECUTION AND PROGRESS. 

(a) Services under this Contract shall commence upon written order from the City to the Contractor.  This order 
will constitute authorization to proceed. 
(b) Contractor shall complete the services under this Contract within the time for completion specified in the 
Scope of Services, including any amendments.  The time for completion shall not be extended because of any delay 
attributable to the Contractor, but may be extended by the City in the event of a delay attributable to the City or in the 
event of unavoidable delay as set forth in Section 17. 
(c) Services by the Contractor shall proceed continuously and expeditiously through completion of each phase 
of the work.  Progress reports documenting the extent of completed services shall be prepared by the Contractor and 
submitted to the City with each invoice under Section 7 of this Contract.   
(d) Contractor shall notify the City in writing when the Contractor has determined that the services under this 
Contract have been completed.  When the City determines that the services are complete and are acceptable, it will 
provide written notification to the Contractor, acknowledging formal acceptance of the completed services. 

 
9.  CHANGE ORDERS. 
City may at any time, by written instructions and/or drawings issued to Contractor (“Change Order”), order changes to the 
services set forth in Section 3.  Contractor shall within ten (10) days of receipt of a Change Order submit to City a firm cost 
proposal for the Change Order.  If City accepts such cost proposal, Contractor shall proceed with the changed services subject to 
the cost proposal and the terms and conditions of this Contract.  Contractor acknowledges that a Change Order may or may not 
entitle Contractor to an adjustment in the Contractor’s compensation or the performance deadlines under this Contract.  Change 
Orders shall not increase the total compensation set forth in Section 6 unless the Contract is amended as provided in Section 16. 
 
10.  COMPLIANCE.   
All work performed under this Contract shall comply with all applicable federal, state and local laws, rules, regulations and 
ordinances.  Contractor shall secure, pay for, and shall maintain during the term of the Contract any and all federal state and local 
licenses and permits required in order to perform the required services or deliver the required supplies under this Contract.  
Contractor shall ensure that all persons, whether employees, agents, subcontractors, or anyone acting for or on behalf of 
Contractor, are properly licensed, certified or accredited as required by applicable law and are suitably skilled, experienced and 
qualified to perform the services under this Contract.   
 
11.  DEFAULT/TERMINATION. 

(a) This Contract may be terminated by either party as a result of a default or other failure in performance by the 
other party under the terms of this Contract which continues unremedied for a period of ten (10) days after written 
notice to such party in default.  In the event of default by the Contractor, it shall not be entitled to compensation for 
work or services unsatisfactorily or improperly performed.   
(b) Notwithstanding subparagraph (a) above, the City may, in its sole discretion and without any reason, 
terminate this Contract at any time by furnishing the Contractor with ten (10) days written notice of termination.  In 
the event of termination under this subsection, the City will pay for all work completed by the Contractor and accepted 
by the City.  
(c) The rights and remedies under this section shall be in addition to those otherwise allowed by law or in equity 
and shall be cumulative and deemed not inconsistent with each other.   
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12.  INDEMNIFICATION. 
Contractor shall defend, indemnify and hold harmless the City of Wausau, its employees, agents, officers, volunteers, elected and 
appointed officials, from and against any and all liabilities, losses, judgments, actions, legal or administrative proceedings, suits, 
obligations, debts, demands, damages, penalties, claims, costs, charges and expenses, including reasonable attorneys’ fees, of 
any kind or of any nature whatsoever which may be imposed, incurred, sustained, or asserted against the City of Wausau, its 
employees, agents, officers, volunteers, and/or elected or appointed officials by reason of any bodily injury or death to any 
person, or on account of any loss, damage, or destruction of any property or loss of use thereof, arising from, in connection with, 
caused by or resulting from the Contractor’s and/or any subcontractor’s negligent errors, omissions or negligence in the 
performance of this Contract.   
 
13.  INSURANCE. 
Contractor shall procure and maintain, during the term of this Contract, insurance coverage in the following amounts and types: 

 
(a) Professional Liability 

(1) Limits 
 (i.) $1,000,000 each claim 
 (ii.) $1,000,000 annual aggregate 
(2) Must continue coverage for 2 years after final acceptance of service/job/work. 
 

(b) Commercial General Liability Coverage at least as broad as Insurance Services Office Commercial General 
Liability Form, including coverage for Products Liability, Completed Operations, Contractual Liability, and 
Explosion, Collapse, Underground coverage: 

(i.) $1,000,000 each Occurrence limit  
(ii.) $1,000,000 Personal and Advertising Injury limit 
(iii.) $2,000,000 general aggregate (other than Products-Completed Operations) per project 
(iv.) $2,000,000 Products-Completed Operations aggregate 
(v.) $50,000 Fire Damage limit – any one fire 
(vi.) $5,000 Medical Expense limit – any one person 
(vii.) Products-Completed Operations coverage must be carried for two years after final 

acceptance of work. 
 

(c) Automobile Liability Coverage at least as broad as Insurance Services Office Business Automobile Form, 
with minimum limits of $1,000,000 combined single limit per accident for Bodily Injury and Property 
Damage, provided on a Symbol #1 – “Any Auto” basis.  
 

(d) Worker’s Compensation and Employer’s Liability if required by Wisconsin State Statute or any Worker’s 
Compensation Statutes of a different state.  Must carry coverage for Statutory Worker’s Compensation 
and an Employer’s Liability with limits of: 

(i.) $100,000 Each Accident, 
(ii.) $500,000 Disease-Policy Limit 
(iii.) $100,000 Disease-Each Employee  
(iv.) Employer’s Liability limits must be sufficient to meet umbrella liability insurance 

requirements. 
 

(e) Umbrella Liability Coverage at least as broad as the underlying Commercial General Liability, Automobile 
Liability, and Employer’s Liability, with a minimum limit of $2,000,000 each occurrence and $2,000,000 
aggregate, and a maximum self-insured retention of $10,000.  The Umbrella Liability must be primary 
and non-contributory to any insurance or self-insurance carried by City.   

 
(f) Additional Provisions. 

(i.) All insurance must be primary and non-contributory to any insurance or self-insurance carried by 
City. 

(ii.) Insurance is to be placed with insurers who have an A.M. Best rating of no less than A- and a 
Financial Size Category rating of no less than Class VII, and who are authorized as an admitted 
insurance company in the State of Wisconsin. 

(iii.) The following must be named as additional insureds on all liability policies:  City of Wausau, and its 
officers, council members, agents, employees and authorized volunteers.  On the Commercial 
General Liability Policy, the additional insured coverage must be ISO form CG 20 10 07 04 and also 
include Products – Completed Operations additional insured coverage per ISO form CG 20 37 07 04 
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or their equivalents for a minimum of 2 years after acceptance of work.  This does not apply to 
Worker’s Compensation policies or Professional Liability policy. 

(iv.) Waivers of subrogation in favor of the City must be endorsed onto the Worker’s Compensation, 
Commercial General Liability, Automobile Liability, and Umbrella Liability coverages.   

(v.) Any deductible or self-insured retention must be declared to the City. 
(vi.) Prior to execution of the Contract the Contractor shall file with the City a certificate of insurance 

(Acord Form or equivalent for all coverages) signed by the insurer’s representative evidencing the 
coverage required by this Contract.  In addition, form CG 20 10 07 04 for ongoing work exposure 
and form CG 20 37 07 04 for products-completed operations exposure must also be provided or its 
equivalent on the Commercial General Liability coverage.  

 
14.  OWNERSHIP OF CONTRACT PRODUCT. 
All of the work product, including, but not limited to, documents, materials, files, reports, data, including magnetic tapes, disks 
of computer-aided designs or other electronically stored data or information (collectively referred to as “Documents”) which the 
Contractor prepares pursuant to the terms and conditions of this Contract are the sole property of the City.  The Contractor will 
not publish any such materials or use them for any research or publication, other than as expressly required or permitted by this 
Contract without the prior written permission of the City in its sole discretion.   
 
The Contractor intends that the copyright to the Documents shall be owned by City, whether as author (as a Work Made for Hire), 
or by assignment from Contractor to City.  The parties expressly agree that the Documents shall be considered a Work Made for 
Hire as defined by Title 17, United States Code, Section 101.   
 
15.  CONTRACTOR AUTHORITY.   
Contractor is an independent contractor and not an employee of the City.  The Contractor is engaged by virtue of the Contract to 
perform only those services contained herein.  Contractor is not authorized to contract on behalf of, to incur any liability, or make 
any representation on the part of, or on behalf of, the City. 
 
16.  AMENDMENT. 
This Contract shall be binding on the parties, their respective heirs, devisees, and successors, and cannot be varied or waived by 
any oral representations or promise of any agent or other person of the parties hereto.  Any change in any provision of this 
Contract may only be made by a written amendment, signed by the duly authorized agent who executed this Contract. 
 
17.  FORCE MAJEURE. 
In the event either party is rendered unable, in whole or in part, to perform its duties or obligations hereunder as a result of acts 
of God, authority of laws, strikes, lockouts, labor disputes, riots or other causes beyond its control, it shall notify the other party 
of such event in writing and the obligations of such party may be suspended during the continuation of any inability to perform 
so caused by such event. 
 
18.  AUTHORITY.   
The parties represent and warrant that they have obtained all authorizations and approvals necessary to enter into this Contract 
and that the undersigned individual(s) acting on behalf of each party have been duly authorized to execute this Contract on behalf 
of the respective party. 
 
19.  ASSIGNABILITY/SUBCONTRACTING. 
Contractor shall not assign or subcontract any interest or obligation under this Contract without the City’s prior written approval.  
All of the services required hereunder will be performed by Contractor and employees of Contractor.   
 
20.  NO WAIVER. 
The failure of either party to enforce any of the provisions of this Contract in whole or in part shall not be construed as a waiver 
of such provision or the right of the party thereafter to enforce each and every such provision.   
 
21.  NONDISCRIMINATION. 
During the term of this Contract, Contractor agrees not to discriminate against any employee or applicant for employment 
because of age, race, religion, color, handicap, sex (including pregnancy, sexual orientation, or gender identity), physical 
condition, disability, sexual orientation (defined in s. 111.32(13m), Wis. Stats.) or national origin, arrest record or conviction 
record.  Contractor further agrees not to discriminate against any subcontractor or person who offers to subcontract on this 
Contract because of age, race, religion, color, disability, sex (including pregnancy, sexual orientation, or gender identity), or 
national origin. 
 
22.  COUNTERPARTS. 
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This Contract may be executed in counterparts, each of which shall be taken together as a whole to comprise a single document.  
Signatures on this Contract may be exchanged between the parties by facsimile, electronic scanned copy (.pdf) or similar 
technology and shall be as valid as an original.  Copies of this Contract, fully executed, shall be as valid as an original. 
 
23.  PUBLIC RECORDS LAW.  
Contractor shall assist City in complying with any public record request in connection with this Contract submitted to City pursuant 
to the Wisconsin Public Records Law, Wis. Stat. §§19.31 – 19.39. 
 
24.  ASSIGNMENTS.   
Neither party may assign this Contract, or any of the services provided hereunder, without the express written approval of the 
other party.  The approval of the City may be manifested only by a resolution adopted by a majority of the Common Council.  All 
of the services required hereunder will be performed by Contractor and employees of Contractor. 
 
25.  TIME IS OF THE ESSENCE. 
Time of performance under this Contract is of the essence. 
 
26.  NOTICES. 
All notices to be given under the terms of this Contract shall be in writing and signed by the person serving the notice and shall 
be sent registered or certified mail, return receipt requested, postage prepaid, or hand delivered to the addresses of the parties 
listed below: 
 
CITY:  Eric Lindman, P.E. – Director of Public Works & Utilities 
   
    City of Wausau_________________________ 
 
  _407 Grant Street________________________ 
 
  _Wausau, WI  54403______________________ 
 
CONTRACTOR: Tonia Westphal PE – Vice President 
 
  Clark Dietz, Inc. 
 
  500 North 3rd Street, Suite 703 
 
  Wausau, WI 54401    
 
27.  CHOICE OF LAW. 
This Contract shall be governed by and construed under the laws of the State of Wisconsin and venue for any legal action between 
the parties shall be in the Marathon County Circuit Court. 
 
28.  SEVERABILITY. 
It is mutually agreed that in case any provision of this Contract is determined by any court of law to be unconstitutional, illegal or 
unenforceable, it is the intention of the parties that all other provisions of this Contract remain in full force and effect.   
 
 
 
 

[REMAINDER OF THIS PAGE INTENTIONALLY LEFT BLANK] 
 
 
  

Page 21 of 43



Rev. 2/11/2020-ServicesDesignProf 

 

 
 
IN WITNESS WHEREOF, the parties have caused this Contract to be executed on the date first above written. 
 
CONTRACTOR: 
 
Clark Dietz, Inc. 
______________________________________ 
     (Name of Contracting Entity) 
 
 

By:___________________________________ 

     (Signature) 
 
Tonia Westphal, PE, LEED AP, Vice President 
______________________________________ 
     (Name and Title of Person Signing) 
 
 
Date:___February 23, 2026________________ 
 
 
CITY OF WAUSAU 
 
 
BY___________________________________ 
    Doug Diny, Mayor 
 
Attest: 
 
 
_____________________________________ 
Kaitlyn Bernarde, Clerk 
 
 
Date:__________________________________ 
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500 N. 3rd Street, Suite 703 / Wausau, WI 54403 / 715.845.1333 /  clarkdietz.com 

February 9, 2026 
 
 
Eric Lindman, PE 
Director of Public Works 
City of Wausau 
407 Grant Street 
Wausau, WI 54403 
 
 
Re:  Cherry Street Lift Station Construction Services Amendment 
 
Dear Eric: 
 
On behalf of Clark Dietz, Inc., I have prepared a construction services amendment to extend our construction 
management and observation services for the Cherry Street lift station replacement.  Construction of the 
station has been extended beyond the original final completion date of November 21, 2025, due to submittal 
of non-compliant pumps, rework by the contractor, and weather delays.  These issues have required Clark Dietz 
to provide additional coordination with the contractor and repeat visits to the project site.  Our proposed 
services are listed below.  
 
SCOPE OF SERVICES 
 
Construction Phase Services 
 Coordinate with the contractor through the remaining months of construction 
 Respond to the contractor’s requests for information 
 Review pay applications and make payment recommendations; estimated 4 pay applications 
 Conduct progress meetings with City staff 
 Provide periodic site visits by the design engineers during construction 
 Provide full-time inspection during plugging and changeover of the forcemain and gravity sewer 
 Coordinate station startup services 
 Observe full startup of the lift station 
 Observe generator testing under lift station loads 
 Provide full-time inspection during installation of the asphalt driveway and concrete approach 
 Provide part-time inspection during the remainder of construction; estimated 4 months 
 Review the O&M manuals submitted by the contractor 
 Prepare the punch list 
 Prepare Record Drawings of the project 
 Perform a final inspection of the project 
 
Deliverables 
 Electronic copy of the Record Drawings 
 
Services Not Included 
 Geotechnical services 
 Easement research or coordination 
 Surveying 
 Material Testing 
 Other services not specifically listed 
 
  

Page 23 of 43



Cherry Street Lift Station Construction Services Amendment 
February 9, 2026 
Page 2 

SCHEDULE OF WORK 
 
 Construction Final Completion    May 15, 2026 
 Project Closeout      June 30, 2026 
  
COMPENSATION 
For the above-described work Clark Dietz proposes the following Engineering Services fees:  
 

Extension of Construction Services $25,300 
 
This Amendment increases the total compensation authorized to $249,000.00. 
 
Please let us know at your earliest convenience if this proposal is satisfactory and sets forth your 
understanding of the proposed work. If you would like us to consider any modifications to this proposal or if you 
have any questions, you can contact me at (715) 841-9796.  
 
We look forward to continuing to work with you on this project. Thank you for your consideration. 
 
Sincerely, 

 
Tonia S. Westphal, PE, LEED AP 
Vice President 
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500 N. 3rd Street, Suite 703 / Wausau, WI 54403 / 715.845.1333 /  clarkdietz.com 

February 9, 2026 
 
 
Eric Lindman, PE 
Director of Public Works 
City of Wausau 
407 Grant Street 
Wausau, WI 54403 
 
 
Re:  Cherry Street Lift Station Construction Services Amendment 
 
Dear Eric: 
 
On behalf of Clark Dietz, Inc., I have prepared a construction services amendment to extend our construction 
management and observation services for the Cherry Street lift station replacement.  Construction of the 
station has been extended beyond the original final completion date of November 21, 2025, due to submittal 
of non-compliant pumps, rework by the contractor, and weather delays.  These issues have required Clark Dietz 
to provide additional coordination with the contractor and repeat visits to the project site.  Our proposed 
services are listed below.  
 
SCOPE OF SERVICES 
 
Construction Phase Services 
 Coordinate with the contractor through the remaining months of construction 
 Respond to the contractor’s requests for information 
 Review pay applications and make payment recommendations; estimated 4 pay applications 
 Conduct progress meetings with City staff 
 Provide periodic site visits by the design engineers during construction 
 Provide full-time inspection during plugging and changeover of the forcemain and gravity sewer 
 Coordinate station startup services 
 Observe full startup of the lift station 
 Observe generator testing under lift station loads 
 Provide full-time inspection during installation of the asphalt driveway and concrete approach 
 Provide part-time inspection during the remainder of construction; estimated 4 months 
 Review the O&M manuals submitted by the contractor 
 Prepare the punch list 
 Prepare Record Drawings of the project 
 Perform a final inspection of the project 
 
Deliverables 
 Electronic copy of the Record Drawings 
 
Services Not Included 
 Geotechnical services 
 Easement research or coordination 
 Surveying 
 Material Testing 
 Other services not specifically listed 
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Cherry Street Lift Station Construction Services Amendment 
February 9, 2026 
Page 2 

SCHEDULE OF WORK 
 
 Construction Final Completion    May 15, 2026 
 Project Closeout      June 30, 2026 
  
COMPENSATION 
For the above-described work Clark Dietz proposes the following Engineering Services fees:  
 

Extension of Construction Services $25,300 
 
This Amendment increases the total compensation authorized to $249,000.00. 
 
Please let us know at your earliest convenience if this proposal is satisfactory and sets forth your 
understanding of the proposed work. If you would like us to consider any modifications to this proposal or if you 
have any questions, you can contact me at (715) 841-9796.  
 
We look forward to continuing to work with you on this project. Thank you for your consideration. 
 
Sincerely, 

 
Tonia S. Westphal, PE, LEED AP 
Vice President 
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Wausau Water Works 
Shannon Lane 

 
DATE: March 3, 2026 
TO:  Wausau Water Works Commission 
SUBJECT: Approving the Sole Source Purchase of a Backhoe for the Water Department.  
 
PURPOSE 
 
Approving the Sole Source Purchase of a Backhoe for the Water Department. 
 
BACKGROUND 
 
This machine is used in conjunction with our Hydraulic Hammer to open up the asphalt/concrete 
roadway and also backfill the hole when we are finished with the excavation. 
See Quotes received for Tractor, Loader, Backhoe. 
 
Miller-Bradford - Case 580S/N Loader Backhoe          $139,000.00 
Fabick Cat – Caterpillar 420-07XE Backhoe Loader    $149,014.00 
McCoy – John Deere 410P-Tier Backhoe Loader        $159,830.00 
 
  
 
RECOMMENDATION 
 
Staff recommendation would be to approve the sole source purchase from Fabick Cat as the 
Water Dept. already has Cat attachments for our existing tractor backhoes. The other machines 
that we tested were unable to attach to our hammer and the Water Dept. would have to 
purchase an adapter plate and retrofit different hydraulic couplings and other items for use. 
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City of Wausau Sole Source Purchase Justification Form Page 1 
 

 CITY OF WAUSAU 
 SOLE SOURCE PURCHASE JUSTIFICATION 
 REQUIRED FORM PURCHASE OF GOODS OR SERVICES EXCEEDING $10,000 

 
Purchase of goods or services for no more than $25,000 may be made without competition when it is agreed in advance between the 
Department Head and the Finance Director.  Sole source purchasing allows for the procurement of goods and services from a single 
source without soliciting quotes or bids from multiple sources.  Sole source procurement cannot be used to avoid competition, rather 
it is used in certain situations when it can be documented that a vendor or contractor holds a unique set of skills or expertise, that the 
services are highly specialized or unique in character or when alternate products are unavailable or unsuitable from any other source. 
Sole source purchasing should be avoided unless it is clearly necessary and justifiable.  The justification must withstand public and 
legislative scrutiny.  The Department Head is responsible for providing written documentation justifying the valid reason to purchase 
from one source or that only one source is available.  Sole source purchasing criteria include:  urgency due to public safety, serious 
injury financial or other, other unusual and compelling reasons, goods or service is available from only one source and no other good 
or service will satisfy the City’s requirements, legal services provided by an attorney, lack of acceptable bids or quotes, an alternate 
product or manufacturer would not be compatible with current products resulting in additional operating or maintenance costs, 
standardization of a specific product or manufacturer will result in a more efficient or economical operation or aesthetics, or 
compatibility is an overriding consideration, the purchase is from another governmental body,  continuity is achieved in a phased 
project, the supplier or service demonstrates a unique capability not found elsewhere, the purchase is more economical to the city on 
the basis of time and money of proposal development. 
   

1. Sole source purchase under $10,000 shall be evaluated and determined by the Department Head. 
2. Sole source purchase of $10,001 to $25,000 a formal written justification shall be forwarded to the Finance Director who will 

concur with the sole source or assist in locating additional competitive sources.   
3. Sole source purchase exceeding $25,000 must be approved by the Finance Committee. 
 
 

 Ongoing Sole Source – 365 days    One Time Sole Source Request 
1. Provide a detailed explanation of the good or service to be purchased and vendor. 

 
Cat 420 XE Tractor Loader Backhoe, Fabick Cat of Wausau is the vendor.  
 
 

 
2. Provide a brief description of the intended application for the service or goods to be purchased.  
 

This machine is used in conjunction with our Hydraulic Hammer to open up the asphalt/concrete roadway and also backfill the 
hole when we are finished with the excavation.  
 

 
 
 
 
3. State why other products or services that compete in the market will not or do not meet your needs or comply with your 

specifications. 
   

          Other machines that we tested were unable to attach to our hammer and the Water Dept. would have to purchase an adapter           
plate and retrofit different hydraulic couplings and other items for use. The Water Dept. already has Cat attachments for our 
existing tractor backhoes. 

 
 
 
4. Describe your efforts to identify other vendors to furnish the product or services. 

 
I contacted John Deere, Case and Cat and asked for a demo unit and a price quote for a machine comparable to our Cat 420. 
Case and Cat brought us demos to try John Deere did not have any. 
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5. How did you determine that the sole source vendor’s price was reasonable? 

 
I got quotes from all the vendors. And after figuring out the prices for all the other add-ons to the other machines it would cost 
more to retrofit the other two machines than the price of the Cat that is ready to work. 

 
 
 
 
 
 
 
6.  Which of the following best describes this sole source procurement?  Select all that apply. 

 
  Product or vendor is uniquely qualified with capability not found elsewhere. 

 
 Urgency due to public safety, serious financial injury or other. (explain)  

 
 The procurement is of such a specialized nature that by virtue of experience, expertise, proximity or ownership of 

intellectual property  
 

 Lack of acceptable quotes or bids. 
 

 Product compatibility or the standardization of a product. 
 

 Continuation of a phased project. 
 

 Proposal development is uneconomical. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Department:  Water Utility 

Preparer: Shannon Lane 

Vendor Name: Fabick Cat 

Expected amount of purchase or contract:  $149,014.00 
 

Department Head Signature:        Date: 

 
Finance Director Signature:        Date: 

 

Page 29 of 43



Corporate Office:
W250 N6851 Hwy 164

P.O. Box 9M
Sussex, WI 53089

Sussex, WI
1-800-242-31 I 5

DeForcst, WI
I -800-585-7219

Eau Claire, WI Marathon, WI

De Pere, WI
t-800538-7148

Ncgaune,M
l-800-562-9770

Rmkford. tr,
I -800-585-723 II -800-585-72-12 I -888-886-44 r 0

Dslributors of Equipment and Supplies lbr r Construction r Forestry r lndustry ! Govemment

TO:

One

Wausau WaterWorks
407 Grant Street
Wausau W 5/t403

DATE:

New Case 580SrN Loader Backhoe With the Following Options

Model Year
4 Wheel Drive With Extendahoe
Heavy Duty Front Countemeight
Powershift H-Type Transmision
Pilot Controls with Power Lift

Start Dual Battery
Mechanical Quick Tach on Backhoe
Flip Over Stabilizer Pads
1 or 2 Way Aux Hyd's on Backhoe
Ride Control
Comfort Steer
Cab with 2 Doors Heat and AC
Premium Seat with Heat and Air Ride
LED Light Pkg
82" Long Lip Bucket
12x16.5 lug Tread Front Tires
19.5Ly24 1 OPR Rear Tires
5 Year Customer Subscription to sitewatch

Backhoe Bucket Sale Price

24 Months 2000 Hours

12t23t2025

$139,000.00

RECEIVED
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Uy6Drry ap!'.a016 .dud.rq .,Fr.uor ddrs rl-sG -.63ary
l2 Monrhs, Uolimited Hours, Pieore!

I'R PREI{I ER

P.rm6nr Toms.nd C6dillon5:

NOIES.
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CITY O!. TIAUSAU.WATER IIORIG
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1 The Seller reserves the right to accepl or reject this order and shall not be required to give any reason for non-acceplance

2 This order when accepted by Seller shall become a binding contract, but shall be subject to slrikes, lockouts, accidenls, fire delays in manufacture or
transportation, acls of God, emb,rgoes. or Governmenlal acton and any olher causes beyond the control oI the Sellgr whether the same as, or different trom the
ma[drs and things hereinbefore specifically enumerated, and any of said causes shall absolutely absolve lhe Seller riom any liability to the purchaser undor the tems
hereof.

3. Title Io the machine(s) being purchased shall remain in the name of Seller until lhe purchase price is fully paid, and release of the machine(s) lo Puachaser for
demonstration or as an accomhodation shall not transfer title until payment for lhe machine is .eceived. ln the evenl of nonpaymenl. receipt of insufficient funds
check. stop payment oder, or other faillre to pay agreed consideralion. custome. agroes lhat it is leasing any to be purchased machine in its possession or control at
Fabick's daiiy iental rate from dale of possession until return of possession to Fabick. and subject to Fabick's standard Rental Terms. which are incorporaled herein
by reference. ln the event of default. Fabick shall be entitled to ils cosls of collection or repossession, including reasonable attomeys fees and 18olo per annum
interest on delinquenl payment.

4 The Seller's responsibility for shipment ceases upon delivery to the transportalion company at Seller's piace ol business, or manufacturer's place of business if
direct shipped to Purchaser. and any and all Risk ol Loss for in transil damage, delay claims or shorlages after such delivery is al Purchaser's risk (nol Seller's .isk)
and claims shall be made by Purchaser to the iransportation company Purchaser agrees to acquire insurance on the machine pdor to shipmenl.

5 Upon receipt of possession, Purchaser shall immediately inspect the machine(s) for non-compliance with terms of purchase, pre-transit damage, shortage claims,
or ailv other alaim aaarnst Seller, and shall immediately notify Seller of any such claims in writing, and shall be deemed to have accepted the machine in ils as is
condiiion if no written clarm rs made withrn flfteen days of receipt of possession, which the parties agree is a commercially reasonable period for inspection.

6. Upon acceptance by Seller, this contract contains all terms and condilions ol purchase. and prior negotiations, different terms, or representations are superseded
by lhe terms of thas contract. Seller is nol bound by any representation or lerm made or allegedly made by any agenl or employee of Seller which is not expressly set
forth in this contmct

7. Purchaser is buying the machrnes or goods herein subject to the manufaclurer's warranty, if any. Seller DISCLAIMS THE IMPLIED WARRANTIES OF
MERCHANTABTLTTi AND FTTNESS FOR A PARTICULAR PURPOSE. Purchaser assumes the risk of damage andlor injury from use or operation of lhe machines
or goods, both personal injury and property or casualty damage, suffered or sustained in lhe operation thereof and agrees to hold Seller harmless therefrom.
PuAhaser waives and holds Seller harmless from any and all claims in connection with delays, lost profits. consequential damages. and incidental damages. All used
machines or goods being purchased are sold "as is" wilhoul any warranty, express or ampljed (except Seller wanants title). unless said wananty is set forth on page 1

of this contraat in the section entitled WARRANW ON EOUIPMENT EXTENDEO BY SELLER. USED EOUIPMENT and is signed or initialed by both of the parties
herelo

8. New Calerpillar Producls (to include machines, engines, attachments and parts manufactured by Caterpillar Tractor Co.), are warranted by Caterpillar as s€t Jorth
in Caterpillar Warranty forms, which the Purchaser has reviewed and accepts in lieu of any and all wa.ranties by the Seller, whelher express or implied. All
non,Catarpillar new pioducts being purchased including machines, engines, attachments and parts are subject to their Manufacturer's Wa(anty, if any, which the
blyer has reviewed and accepls an lieu of any and all wananties by the Seller, whether express or implied

I To the extent applicable, the contractor and subcontractor shall abide by the requi.em€nts of 4l CFR SS 60n.,{a}, 60-300.5(a) and 60-7,11.5(a). Those
regulations prohi6ii discrimination against qualified individuals based on thoir status as p.otected veterans or individuals with disabilities, and prohibit
dislcriminati6n against all individualtbased on their lace, color, roligion, ser, oa national oiigin. Moreover, the3e regulations rsquire thal covor6d prime
cont.actors and -subcontractors take aflirmative action to employ and advance in employmont individuals without rcgard to lace, color, religion, sex,
nationalorigin, prolectod veteran status or disability.

'lO. Please .ead the Cat@ Embedded Software License Agreement (-Agreement') carefully. available al: https:www caterpillar.crm/onboard-eula The agreemenl
govems your access to and use of software installed. embedded, or otherwise resident on cat@ poducts, and all .elated documentalion and provided data (see the
agreemenl for comprehensive defi nilions)

TERMS ANO CONDITIONS

This order is subject to the following lerms and conditions

BILL OF SALE FOR PROPERTY TAKEN IN TRADE

FolvaluereceiVed,|/weherebygrant.sell,transferandde|iverunto@iye.

l/we hereby conify that there is no lien, claim, debt, mortgage or encumbrance of any kind, nature or descdption against this
property now exisling, of record or otheMise, and that same is free and clear and is my/our sole and absolute property. l/we

agree to assume all nsk of loss and/or damage to above described equipment, beyond normal wear, until delivory is made to and

accepted by Fabick

by

(Tilte)

Fenton. Missouri 63026 at

Page 32 of 43



23758.1-0 t

Jan 14.2026

CATERPILLAR INC. 420-O7HT
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Jan 14. 2026

CITY OF WAUSAU-WATER WORKS
407 CRANT ST

WAUSAU. Wisconsin, 54403-4737

Dear Shannon.

We are pleased to offer you the following proposal for your consideration.

One (l) Caterpillar Inc. Model: 420-07xE Backhoe Loader with all standard equipment in addition to the specifications listed below

STOCK :,iUillBER: 1.1M07619

SERIAL \UMBER: 0l l9x04l l3
!'ElR:2015
SUU:.1.i0

Thank you for your interest in Fabick Cat and Caterpillar products. Please know that we sincerely appreciate your consideration and look

forward to answering any questions you may have moving forward. Feel free to contact me directly at any time.

Sincerely,

Eric Stoller

Machine Sales Representative

Fabick Cat

eric.stoller@fabickcat.com
(715) 370- I800

This quotation is valid for 30 days. after which time we reserve the right to re-quote.

.TO EVER SERVE OUR CUSTOMERS BETTER.,

CAI
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Onc ( I ) Caterpillar lnc, !todel: ,120-07XE BNckhoe Loader r1ith all stand.rd equipment in additior to the specifications listed bclolr:

SI' \\D,.\RT) FE.\T'T REs

BOOMS, STICKS. AND LINKAGES -BACKIIOE -- l4'4" Center pivot backhoe -4.3 Meters -- Boom and swing transport locks -- EleqtIo

hydraulic operated backhoe -and stabilizer controls -- Street type stabilizer shoes -- Anti-drift hydraulics (boom. stick. -and E-stick) - Cat

Cushion Su,ing(tm) system -LOADER - Single Tilt Loader - Lifl cylinder brace -- Self-leveling loader with single Jever control --

Retum-to-dig -(automatic bucket positioner) -- Transmission neutralizer switch -- Bucket level indicator

POWERTRAIN -- Water separator -- Thelmal staning aid system -- Dry type axial seal air cleaner with -integral precleaner -- Aulomatic dust

ejection system -- Filter condition indicator - Hydraulically boosted multi-plate -wet disk brakc with dual pedals & -interlock - Dift'erential lock

- Spring Applied tlydraulic Release -(SAHR) Drive-line parking brake - Torque converter -- Neutral safety switch - Spin-on filters for -Fuel

-Engine oil -Transmission oil - Outboard Planetary Rear Axles -- Diesel paniculate filter - Hydrostatic po\r'er sleering

HYDRAULICS -- Electro hydraulic hoe and loader -controls -- Load sensing, variable flow system -with 43 gpm (162 L/min) axial piston

-pump - 6 micron hydraulic filter -- Caterpillar XT-3 hose -- tlydraulic oil cooler -- Pilot control shutoffswitch - Flow-sharing hydraulic valves

-- Hydnulic suction strainer

ELECTR ICAL -- I 2 volt electrical stan -- 150 ampere altemator -- I lom. front and rear -- Backup alarm -- Hazard flashersr'rum signals --

tlalogen head tighrs (2) - tlalogen rear flood lights (2)- Srop and tail lights - Audible system fault alarm -- Key starrstop system - 850 CCA

maintenance ftee battery - Battery disconnect switch -- Extemal Power Receptacle ( l2v) -. Diagnostic ports for engine and -machine Electronic

Control Modules

OPERATOR ENVIRONMENT - Interior rearview minor - ROPS canopy. Rear Fenders - 2-inch (50mm) retractable seat belt -- Tilt steering

column -- Srcering knob - Hand and foot throftle -- Automatic Engine Speed Control -- One Touch Low Idle -- Floor mal and Coat Strap --

Lockable storage area -- Air suspension seat

FLUIDS - Antifreeze - Extended Life Coolant -20F (-30C)

OTHER STANDARD EQUIPMENT -- Standard Storage Box -- Transpon tie-down points -- Ground line fill fuel tank with -"12.3 gal (160L)

capaciry & 5 gal ( l9L) -diesel exhaust fluid - Rubber impact strips on radiator -guard - Safety Manual - Operations and Maintenance Manual

-- Lockable hood - Tire Valve Stem Protection

"TO EVER SERVE OUR CUSTOMERS BETTER''

, CAI
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}I-{CHI\E Co\FIGU RATIO}I

42OXE O7A BHL CFGI
I-ANE 2 ORDER

TRIM PACKAGE 3

ENG, 82KW, C3.6, T4F

BELT, SEAT, 2" SUSPENSION

PRODUCT LINK, CELLULAR. PLE643

TTRES, 12.5 80/ 19.51-24, GY
STABILIZER PADS. FLIP.OVER
BUCKET.OP. I.3I YD3. IT
CUTTINO EDGE. TWO PIECE,WIDE
BUCKET, tIOE. (NONE)

INSTRUCTIONS. ANSI
SERIALIZED TECIINICAL MEDIA KIT
COUPLING, QD. THREADED CAPS

MIRRORS. EXTERNAL. BOT}I SIDES

FENDERS. FRONT

PACK. DOMESTIC TRUCK
SHIPPING/STORAGE PROTECTION

RUST PREVENTATIVE APPLICATOR
420 I-ANE 2 ZCON

24" Dig Bucket

backhoe coupler

Add Autoshift

563-5593

0P-9002

642-9574
542-7780

206-1141

639-4ri80

379-2161

9R-6007

251- I800
9R-5320

t15-1877
559-0{t72

421-8926

456-1390

382-2499

563-6098

0P-02 t0
461-61t39

462-1033

626-9389

"TO EVER SERVE OUR CUSTOMERS BETTER,'

tl
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PRICI\C I\FOR}I.{TIO\

PRICE AS EQUIPPED

SUB TOT.{L
SALES TAX (O%)

BALANCE DUE

EOUIPNIENT PROTECTION PLAN

Standard Warrantv

l2 Months. Unlimited Houls.

Premier For new machines

and work tools/aftachments

the warranty period is

I 2-months/unlimited hours.

starting from date of delivery
to the first user.

ESTIMATf,D DELIVERY

To be confirmed at date oforder acceptance by Fabick Cat

FINANCE OPTIONS

Sl19.0l.1.5l
s l{9.01{.5r

s0.00

$t49.014.51

.TO EVER SERVE OUR CUSTOMERS BETTER,.

GAI
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F.ABICK

z.d. r'
I

l,\'heD you choose fabict Csr. you'rr rlot just i[vBting in equipmc you'rc gaining a trusted portDer dcdicsted to you!
succcris. I;or ovcr a c(nlury, wc'vc buih our rcputalion ort dclivcrinS industryl€dding cquipment ard dcpcndable scrvice you
c8tr count on. with erpaEsivc covcaagc and a tcant comminc{ ro your gools, we'rc hcrc to suppon you cvcry rlcp of thc $€y.

EMPOWERING PROGRESS. BUILDING A BETTER TOMORROW.
\!'lElher you nccd a singlc rnachinc or a lirll flccr. l-abick Cal otrcas tailorcd solutions dcsigncd to rlrcei thc uoiquc nceds of
your business. $! look forward to partnerin8 urilh you and helping dnve your cootinued succeli.r.

. 37locatfrr[t to better senc you

. l0G+ p.rtr dmp bor.r lbr mor!'con\enrmt pans pickups

. 25{l iarvicr trucka travchng to you or yourrobsrtc

. 2m iervlca balr gening your equrpmcnl bock to $orl

. 6fiI+ Crt C.rtlfl .d senlce lecholcl.nr l} irh your equipmcnl as rhcir prioriry

.I-10Giteammambertall workrng torvards our vision k) ?rer.\er\.\p our <1r;brners hetter"

DID YOU KNOW?
Ovning and m.n6ging your cquipmcnt has [ever becn srmplcr! with flcxible fiDsncrng optiorls snd innorative digitsl offerings
lct thc tcam at Fabick Cal hclp you achictc motc. From a full flc'!'t lo a singlc nrachinc. Fabick Csr is hcrc to proridc tailorcd
solutions thst work for your busincss. Wc look for$'!rd ro supponing you lnd your continucd success.

CAT CAXD
With lhe Cat Cord, lou can ta*e ddvoatoge ofspeciol lnancing on pars, serrices. and atrac.hfie,,ts! Plut, rou
can enjo1, zca fees and lVo rurards on all qwlifiing purho.tcs. This convenicn . unre.arcd liae d crcdit u
.ary ,o aN! for and can help vou ean *hile rcu spend.

CAT CENTRALAPP
Sea,n 

'ow 
qtipnent to i^trantly shop genuihe Cat parls and rtnd ar$wert to Dtain eaance quertioru oU tltor+h

the Cot Ccn ml opp. Ph.t. g"t the Fts 1,ttla necd qtktly with kx:al pickup or co*ctieat delivery optiottt.

vI SIO:lLl :r- K COlYltf, CT
your F'RI:E suhscription to fic nsionlinl "Connect Plon ' it idcluded Jbr the life ofyour mrchiae! Cmerpillor'.r

full flea equipmeat maaogeaent solution helps !-ot Be live data frum yr,.,tr atsers to k@p )our eqripmea,
running li*e it should. TrocL locotion, minimizc luel hum or idle time, aad noimize uptiae'

EI

@

EI
llEit

oilFtct

a
-

il

CAT

g a

a

Why Fabick Cat?

ToR

I

Kts
iE{odr.l

TJ

..TO EVER SERVE OUR CUSTOMERS BETTER''
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Prepared For Prepared By

Craig Schwocho

Mccoy Construction Forestry

601 South Pine Ridge Avenue

Quote ld 1518089

Creation Date 2o-Jan-2026

Expiration Dats 27Jan-2026

WAUSAU WATER WORKS

407 GRANT ST

WAUSAU, Wl 544034737

(715) 261S960
Merrill. Wl 54452

715-536-0633

CraigSchwocho@mccoycf
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McGOY

Ouote ld '1518089

2GJan-2O26

WAUSAU WATER WORKS

407 GRANT ST

WAUSAU, WI 544034737

(71s) 261-6960

This Proposal Contains Sourcewell Pricing

Price lndudes

JDLink

LED Lights

Air Ride Seat

Auto Ride Control

MFWD Guard

Stabilizer Guard

HD Stabilizer Pads

Galaxy 550 Tires

Auto Shifl Transmission
'1250 LB Front Counter Weight

Rear AUX Hydraulics (For Hammer)

Pilot Control Rear Joysticks WPattem Changer

Multi Brand Manual Rear Coupl€r

Front lT Coupler

4 Corner LED Beacons

24" HD Backhoe Bucket

92"GP High Performance Front Bucket

Warranty lncluded

60 Nronth 3000 Hour Full Comprehensive

Warranty

Craig Schwocho

McCoy Construclion Foreslry

601 South Pine Ridge Avenue

[,lerrill, Wl 54452

715-536-0633

CraigSchwocho@mccoycf .com

f! lor," DEERE
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Prepared For

WAUSAU WATER WORKS

407 GRANT ST

WAUSAU, Wt 544034737

(715) 261-6960

Equipment Summary

410 P-Tier Backhoe Loader

Equipmont Total

@.lorr.DEERE

Prepared By

Craig Schwocho

Mccoy Construction Forestry

601 South Pine Ridge Avenue

Merrill. Wl 54452

7't5-536-0633

CraigSchwocho@mccoycf .com

Quote Summary

Quote ld 1518089

Creatlon Date 20-Jan-2026

Expiration Dato 27Jan-2026

OTY ln Group

1

3159,830.00

Quote Summary

Total Selling Price

Sub-total

Balance Oue

$159,830.00

$159,830.00

$159,830.00

Salesperson:X Accepted By : X

I
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MeCOY @ TTn DEERE

Selling Equipment
Quote #

Customer

1s18089

WAUSAU WATER WORKS

410 P-Tier Backhoe Loader

Hours

Serial Number

Stock Number

PIJK Parent Sedal#

QTY ln Group : 1

Equipment Summary

Description

410 P-Tier Backhoe Loader

Qtv

Base / Options

Descriptlon

Level 2 Cab

Level 2 Performanc€ Package

Premium Package Radio

JDLinkrM

Autoshifl Transmission - Mechanical Front Wheel Dnve (MFWD) with Limited Slip
Differential

John D66re 4.51 - FT4lstage lV

Galaxy 550 Radial - 500/70R24 Rear & 340/80R18 Front

Dud Baneries with Disconnecl and Jump Post

Extendible Dipperstick

1250|b. (567 kg.) Front Counterweight

Auxiliary Hydraulics with On6 Way Flow (Hammer)

Pilot Controls, Two Lever, with Pattem Selection

Two-Function Loader Hydraulics, Single Lever

24 in. (611 mm.) Heavy-Duty Bucket,6.9 cu. ft. (0.20 cu. m.)

New Series Mulli-Brand Ouick Coupler - Less Thumb

Premium Mirrors - Exterior Rear View Minors (2) and Front View l\,lirror (1)

Engine Coolant Heater

Diagnostic Oil Sampling Ports

LED 4-Cornsr Beacon Lights

Hydrau XR - Synthetic Hydraulic Fluid

Qtv

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1
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@ rcrr.DEEREMcGOY
Auto Ride Control

Total Bass / Options

S€lling Price Subtotal

Total Sslling Price

^AA

1
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